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PHENIX PHENIX 
WEEKLY PLANNINGWEEKLY PLANNING

12/29/201112/29/2011
Don LynchDon Lynch

No formal Planning 
Meeting This Week 

Due to Holiday 
Vacations
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This Week

• Continue RPC1 N & S commissioning

• Continue VTX/FVTX cabling & fiber installation

• Continue VTX/FVTX Commissioning

• Complete preparing EC and IR for Pink/White/Blue sheets

• Continue prep for run 12 

• Shielding in RPC3 area (install rails and extended shield)

• Begin building Rolling Shield Wall

• Install CM Alignment Stops
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Next Week

• Continue RPC1 N & S commissioning

• Complete VTX/FVTX cabling & fiber installation

• Pink/White/Blue sheets

• Continue prep for run 12 

• Shielding in RPC3 area (install rails and extended shield)

• Prep for Cosmic Ray Tests

• Complete building shield wall

• Move MMS to run position

• Install MuId collar

• MuTr S flowmeter upgrade

• Install MPC electronics Racks ????
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2011 Shutdown

• CM alignment stops Design & Fabrication Done, 
Installation when convenient

• Upgrade AH crane After 1/17/2012
• MPC electronics rack upgrade installation 1/3/12
• IR run prep, Pink/Blue/White sheets 12/22-1/6/2012
• New and upgraded full detector commissioning In progress to 1/16/2012
• Run 12 cooldown 1/17/2012

General Tasks
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VTX/FVTX Tasks
2011 Shutdown

• FVTX/VTX east cable routing, plumbing, QA tests In progress
• FVTX/VTX final electrical/fiber/plumbing/monitoring installation In progress
• FVTX connector restraint In design
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• RPC1 north and south commissioning In progress

• RPC3 Shielding Large Blocks placed Rail extensions for 

garage in progress  
• RPC Hodoscope Mech Installation Done

Cabling by 12/31

2011 Shutdown

RPC Tasks
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MuTr Tasks 2011 Shutdown

• Commissioning
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Electronics Group Tasks 2011 Shutdown
• MPC electronics replacement

• Build racks 1/10/12
• Install & wire racks 1/10/12
• Test 1/16/12

• RPC hodoscope installation
• Run cables 1/10/12
• Test 1/10/12

• Run 12 restoration of detectors
• EC rewire (power/cable/fiber) Done
• CM restore magnet power, cooling Done
• WC upgrades Done
• Pink/White/Blue Sheets 1/10/12

• VTX restoration
• Reinstall cables, fiber, cooling, monitoring 1/6/12

• FVTX installation and cabling
• Racks: assemble, test, install on bridge Done
• Fiber: install, terminate and connect 1/6/12
• LV sensor and wedge: fabricate, install, terminate and connect 1/6/12

• Other ??? 1/17/2012
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• Replace MuTr flowmeters (north and south) north done, south by - 12/31
• Replace tygon lines (80 lines) from the cooling 

manifolds to the detector with 1/4" ID teflon tubing. Lines ready for installation

• Insulate whatever Big Wheel chiller lines in the IR 
that we can get to to reduce sweating in the IR. AH lines are done

• Build a system to clean the Novec during the run.  In progress 
• Pixel cooling upgrade for 10º C without impacting 

strip-pixel cooling. Ready for installation
• Replace all cooling RTD transmitters Parts here ready for installation
• MuID panel circulation.  Class one div 2 fans. Design in progress?
• Other ???

2011 Shutdown
Miscellaneous Gas & Cooling System Tasks



12/29/2011 10

RPC1N

DCW
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VTX/FVTX
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North Hodoscope

Hole for survey point

3 survey points 
Need only x‐y positions
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South Hodoscope

Hole for survey point

3 survey points 
Need only x‐y positions
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MPC 
new 

electronics 
racks
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• Roof leaks in utility bathroom at northwest corner 
behind tech offices, over door between rack room 
and assembly hall, over door between control room 
and elect. ass’y room, southeast corner of IR and 
laser room.

• Flooding in AH/ Driveway heaving

• Electronics test/assembly room-
to-parking lot door
(does not open/close/lock properly –
needs to be replaced)

Infrastructure Issues
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Safety, Security, Etc.

Have Fun over the Holidays but Be Safe



12/29/2011 17

Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, archives of past meeting slides,long
term planning, pictures, videos and other technical info can be found on the 
PHENIX Engineering web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm


